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SUMMARY  
 

The Kwun Tong Town Centre project in Hong Kong is one of the biggest urban renewal 

and redevelopment projects ever since. Occupying a site area of 570,000 square feet, 

this multi-billion-dollar project will be the largest single project undertaken by the 

Urban Renewal Authority (URA) affecting about 1,653 property interests and about 

5,000 people. Most of the existing buildings in the area were built in the 1960s, 

although 24 buildings are well over 40 years old and quite dilapidated. Back-lane 

hawker stalls and temporary structures pose serious hygiene and safety problems, with 

the poor sanitary conditions contributing to a hazardous living environment. The project 

plans include residential and commercial developments, leisure and recreational 

amenities, various community facilities, a public transport interchange, Government 

offices, and medical clinic. A landmark building will be erected in Kwun Tong once the 

redevelopment project is completed. 

 

The implementation of the project faces lots of challenges: 

 

The project involves more than 1,600 property interests and around 5,000 residents, and 

over 500 shops and licensed hawkers are affected. Taking proper care of all these 

stakeholders, and handling their re-housing arrangements, is a substantial and difficult 

task.  Because of the unprecedented scale of the project, the very large number of 

property interests involved and the need to ensure that the offers made closely reflect 

market prices, 11 independent surveyors have been appointed to work out offer prices 

for these properties. They are required to take into account both current market 

conditions and the URA’s established compensation policies. 
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As the project covers a large area, the URA needs to consider factors such as the 

appropriate density of development, the height of the buildings, and the transport 

facilities required, while still preserving important original local features. A further goal 

is to meet the needs of the ‘grass-roots’ local population by retaining some low-cost 

residential flats and shops in the town centre.  With a total development cost of over $30 

billion, this large-scale project is the most challenging development ever undertaken by 

the URA.  Despite the high financial stakes involved, the URA’s primary aim is to take 

care of the needs of the community and local residents. However, the large investment 

in the area should also bring with it a host of economic benefits. 

 

This paper aims to give an overall view of this mega urban renewal project highlighting 

the issues as abovementioned. 
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Urban Renewal – A case study in Hong Kong 
 

Edward SH AU, Hong Kong 
 

Introduction 
 
The Kwun Tong Town Centre project is one of the largest redevelopment projects in Hong Kong 
Occupying a site area of 57,000 square meters, this multi-billion-dollar project was the largest 
single project undertaken by the Urban Renewal Authority (URA) in Hong Kong.  The Project 
affected about 1,653 property interests and about 5,000 people. The URA commenced the 
statutory town planning approval process for the project as early as in March 2007.  Because of 
the very large scale and complexity of the project, the URA will work closely with the local 
community to ensure that the views of all important stakeholders are fully taken into 
consideration in the project planning. 
 
The existing Kwun Tong Town Centre was built in the 1960s.  Generally speaking, the design of 
the over forty-year-old centre is becoming obsolete and not capable to cope with the requirement 
for a town centre in the 21st century.  
 
Within the area, there are mainly low to medium-rise tenement buildings for retail and residential 
uses. As the buildings are old with obsolete design and inadequate services, maintenance on 
these buildings is getting more costly and inefficient.  The living environment is unsatisfactory 
as evidenced by the deteriorating sanitation and hygiene conditions, the worrying security and 
safety concerns, a lack of green areas and the very limited communal facilities.  The traffic 
conditions are in chaos and not up to standard for a town centre of an area having probably the 
highest population density in the world.  A new and rejuvenated town centre is needed. These 
feelings are shared and agreed by The HKIS.  
 
A redevelopment of the Kwun Tong Town Centre seems to be a possible solution to resolve the 
above problems. A well-balanced, fully public-consulted and carefully considered 
redevelopment scheme shall not only be able to meet with the above requirements, but may also 
render Kwun Tong Town Centre a hub of the Southeast Kowloon Development at the eastern 
end and a new landmark of Hong Kong.  
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Project Site Information 
 
Area : 53,500 square meters 
Existing GFA : 93,324 square meters 
Affected building blocks : 24 
Affected population : 4,763 
Affected property interests : 1,657 
Affected shops and hawker stalls: 523 
 
Project Development Information 
 
Total GFA : 401,250 square meters 
Residential flats : 2,000 
Commercial space: 209,640 square meters 
Other uses: 16,700 square meters 
G/IC GFA: 14,300 square meters 
Public open space: 8,700 square meters 

Kwun Tong Town Centre Renewal Site and Project Information 
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The Problem - Under-utilization of Land and Dilapidation of buildings 
 
Apart from redeveloping dilapidated buildings in older urban areas, an important objective of 
urban renewal is to provide community facilities that are inadequate or absent in such areas at 
present. The Urban Renewal Authority (URA) in Hong Kong was responsible for the 
redevelopment of this Kwun Tong Town Centre Project which would be the largest urban 
redevelopment scheme ever since.  It should be note that: 
 
 (a) The Kwun Tong Town Centre redevelopment project covers an area of about five 
hectares, of which around 70 per cent is Government land. We expect that the future 
development of the town centre will be mainly for residential and commercial purposes. In order 
to improve the local environment and traffic conditions, the initial plan is to provide much-
needed open space and a well-designed transport interchange with appropriate pedestrian 
facilities in the town centre. To cater for the growing population and to better serve the residents, 
we also plan to provide more community and welfare facilities, including schools, markets, 
refuse collection points, cultural and recreational facilities, residential and nursing homes for the 
elderly. These facilities are essential to any community. 
 
 (b) The Kwun Tong Town Centre is a large Comprehensive Redevelopment Area (CDA). 
Having regard to the future population distribution and the existing facilities, a secondary school 
or post-secondary college has been included in the planned facilities. The provision of these 
educational facilities is appropriate for the overall development in future. 
 
 (c) In formulating a detailed development plan, the URA has conducted detailed studies 
regarding the Kwun Tong Town Centre project with respect to the transport arrangements, land 
use planning and financial arrangements. Relevant Government departments are actively 
assisting the URA in the matter. 
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 (Picture and graphic source : URA public information) 

 
A History of Kwun Tong Town Centre 
 
The Kwun Tong Road Town Centre is divided into two distinct worlds. On one side there’s a 
fast-paced, modern society which is the result of the revitalization of the original industrial area 
that has been gradually converted into office building as well as as edgy shopping malls.  On the 
other side, however, is a run-down, more oldy-worldy depiction of Hong Kong, where low-rise 
buildings land-marked by the “Yue Man Sqaure” buildings, are crumbling away, small 
businesses are operated in shacks, elderly people slowly shuffle down the streets and old-
fashioned theatres lie abandoned, buried and forgotten in time. 
 
This part of ‘old Hong Kong’ is the subject of this redevelopment or renewal project which is 
now undergoing a huge transformation.  The renewal of Kwun Tong Town Centre has set to give 
the neighborhood a much-needed facelift but also, as criticized by some people, destroying a 
cherished piece of the city’s history. 
 

 

The perspective view of the old Kwun Tong Town Centre with project boundary in dotted red line 
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Although it lies in the heart of the Kwun Tong Town Centre Project, Yue Man Square, with a 
history of about half a century, is still relatively young compared with many streets in other parts 
of  Hong Kong.  The square is classified as a street on the map, but nowadays locals tend to refer 
to it as ‘Kwun Tong town centre’, including the Yue Man Square Rest Garden, the bus terminus 
and the neighbouring blocks. 
 
In the 50s, the British colonial government decided to develop Kwun Tong into an industrial 
satellite town and started reclamation of sea. The Yue Man Square area started to become the 
centre of community activities as it connected the opposite Kwun Tong industrial area with the 
residential.  In the 70s, the streets were already tightly lined with restaurants, theatres, 
department stores selling Chinese products, banks, printing shops, pawn shops, clothing stores, 
shoe shops and theatres.  When Hong Kong’s industry was booming, both theatres provided 
cheap entertainment for the large number of workers in the district.  
 
Since the late 80s, entrepreneurs started to move their factories up north into the Mainland and 
Hong Kong’s local industries started to diminish.  Kwun Tong district has been gradually 
growing old and empty yet Yue Man Square still remains the busiest area in the district. Today, 
the industrial area is undergoing revitalization where as the Kwun Tong Town Centre is moving 
forward of the renewal project.  Most of the last remaining businesses have now moved out and 
only the old buildings remain with their timeworn appearances, quietly telling stories of their 
past glories. 
 
 
Land Acquisition and Resumption 
 
Acquisition Principles 
 
The acquisition principles adopted by the 
URA are based on the revised Home 
Purchase Allowance (HPA) and ex-gratia 
allowance for commercial properties 
endorsed by the Finance Committee of 
the Legislative Council in March 2001. 
 
According to the existing policy, the 
URA's acquisition offer for an owner-
occupied domestic property is the market 
value of the property plus an ex-gratia 

 
Vacant, old and dilapidated tenement building in the Kwun Tong Town 

Centre 
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allowance (i.e. HPA). The assessment of HPA is based on the value of a seven-year-old notional 
flat. Independent professional surveyor carried out the valuation of notional flat value, the 
existing use value and the HPA is the difference of the notional flat value minus the existing use 
value.   All owner occupiers will be offered an acquisition price of existing use value plus the 
HPA which is eventually the notional flat value.  While for the tenanted (non-owner occupied) 
and vacant domestic properties, the acquisition offer is the market value of the property on 
existing use bases plus a supplementary allowance (a percentage of HPA).  
 
Owners of non-domestic properties will be offered the market value of the property plus an ex-
gratia allowance (EGA). The EGA of owner-occupied non-domestic properties is 35% of its 
market value or 4 times its Rateable Value (RV) , whichever is higher. The EGA for tenanted or 
vacant non-domestic properties is 10% of its market value or one time the RV, whichever is 
higher. 
 
Re-housing and Ex-gratia Payment Principles 
 
According the existing URA's policy, domestic tenants (affected by the ex-LDC redevelopment 
projects) who meet the eligibility criteria for public rental housing of the Hong Kong Housing 
Authority and Hong Kong Housing Society may opt for re-housing in lieu of cash compensation 
if they has occupied the subject property under valid tenancies before 9 July 2004. 
Compassionate re-housing will be considered for those tenants who do not meet the normal 
eligibility criteria but face genuine hardship. 
 
Eligible domestic tenants who are not allocated re-housing due to various reasons or who decline 
re-housing will receive ex-gratia payments. Moreover, eligible non-domestic tenants are entitled 
to an ex-gratia allowance which is 3 times the RV of the affected premises. 
 
Public Consultation and Engagement 
 
Involving 5.3 hectares of valuable urban land, the scale of the Project will be very substantial. A 
comprehensive public consultation on the various issues, especially on those controversial topics 
including design detail, scheme selection as well as resumption and compensation package is 
required so that the needs of all sectors of the society can be balanced and cared.  
 
It has been raised to the URA the importance of information transparency in order that the public 
may keep on monitoring and expressing their opinions throughout the whole redevelopment 
process.  Particularly we would recommend more consultation be made to solicit the views and 
support from the local residents such as those at the District Council, stakeholders such as those 
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owners of properties and related professional bodies who could offer impartial and professional 
comments. 
 
Since the Kwun Tong Town Centre redevelopment project affects many households and business, 
a careful consultation process has been taken in order to ensure that the scheme is wide accepted 
by the people. 
 
URA has adopted a proactive, bottom-up approach in its community engagement initiatives 
involving extensively the local community and key stakeholders in a participative planning and 
design process. Based on public views collected in four rounds of public consultation exercises, 
we have formulated the draft plans and final design which have just been submitted to the TPB 
for consideration. 
 
The Community Engagement Process 
 
The community engagement process was a most elaborate consultation process that has ever 
taken. The process can be divided into four stages, with the last stage being the statutory required 
process during formal town planning application process. 
 
The First Stage – Sizing Community Aspirations 
A community aspiration study in Kwun Tong was conducted. The research team conducted focus 
group meetings and interviews. Surveys were conducted including a stratified sample of 930 
residents living there and the adjacent areas within Kwun Tong.   
 
The Second Stage – developing planning parameters 
A Kwun Tong District Advisory Committee (KTDAC) was formed during the second stage of 
community engagement process. The KTDAC was composed of the board members of the URA, 
Kwun Tong District Council members, resident representatives and other professionals. The 
function of the KTDAC is to advice the URA on the redevelopment, preservation and renewal in 
Kwun Tong, to reflect the aspirations and concerns of the community and the relevant 
suggestions, and to facilitate the community’s understanding of the work of the URA. 
 
The Third Stage: Road Show 
Three models of the alternative design concepts were exhibited in four different locations in 
Kwun Tong to provide more information about the project to the residents of and Kwun Tong. 
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The extensive consultation included conducting constant dialogue with concern groups, a 
community aspirations survey, community focus groups, setting up the URA's Kwun Tong 
District Advisory Committee, meetings with the Kwun Tong District Council, organising a 
participatory community design workshop and holding a series of roadshows that attracted some 
85,400 visitors. 
 
Development Design Concept 
 
There are voices from green groups and some political parties requesting for more stringent 
restrictions on the development density of the Project so that the future Kwun Tong Town Centre 
would be more environmental friendly and the adverse environmental impact of the Project to 
the surrounding could be put to the minimum.  Other opinions worry the lowered development 
density would affect the attractiveness and even the financial feasibility of the Project. 
 
In the Public Consultation Document, the URA has listed five guiding principles, which have 
been the foundation to a successful redevelopment of the Kwun Tong Town Centre:  
 

1. Wide public consultation and participation in planning and design;  
2. Understanding and acceptance of URA’s prevailing compensation and rehousing 

policies by those affected;  
3. Phased development to minimize impact and sustain economic vibrancy of the area;  
4. Adoption of a creative and visionary design for a 21st century town centre; and  
5. Prudent financing strategies to ensure financial sustainability.  

 
The development scheme plans of the Kwun Tong Town Centre project as approved by the 
Town Planning Board (TPB) signifying commencement of the statutory planning procedures for 
the mega project.  Major design features of the project are results of an extensive consultation 
with the community, which include landmark features of a modernistic design, increased open 
space and greening, comprehensive community and commercial services as well as community-
friendly features such as street and bazaar in traditional "kaifong-style" (neighborhoods). 
 
Occupying a total site area of 5.35 hectares, the Kwun Tong Town Centre project is expected to 
deliver a total floor area of 400,000 square metres, comprising 210,000 square metres for 
commercial, 160,000 squares metres for residential and 32,000 square metres for 
Government/Institution/Community purposes. Besides, there will be 8,700 square metres of 
meticulously landscaped and sculptured open space for the enjoyment of the public. Mainstream 
public opinion collected during the public consultations has been used as the cornerstone of the 



Urban Renewal – a Case Study in Hong Kong,  (7062) 
Edward S. H. Au (Hong Kong SAR, China) 

     
FIG Congress 2014 
Engaging the Challenges – Enhancing the Relevance 
Kuala Lumpur, Malaysia 16-21 June 2014 
 

7/15	  

final design. 
 
The redevelopment scheme has heeded the views of the residents and other stakeholders in the 
latest design effort. In particular, 12 major features have been incorporated to reflect the 
aspirations of the community. These include: 
 

! diversified build-form and architecture for community, commercial and residential 
purposes, ranging from modernistic and landmark features to traditional kaifong-style 
street and bazaar; 

! a reasonable plot ratio commensurate with a town centre for the 600,000 population of 
Kwun Tong; 

! appropriate building height to free up more public open space on the ground; 
! landmarks in the form of an oval-shaped multi-purpose civic centre, an iconic 

commercial tower and a cone-shaped glass atrium for the public transport interchange; 
! a terraced -garden design with abundant water features; 
! green coverage of almost 30 percent of the site area; 
! enlarging the Yue Man Square Rest Garden by four times and preservation of the old 

trees; 
! an all-weather  integrated public transport interchange that enables the entire site to 

become car-free in the open areas; 
! using a building set-back design to widen the roads and pedestrian paths, and offer 

better views for all buildings surrounding the site; 
! placing the commercial complex along Kwun Tong road as noise barrier for residential 

blocks in the north; 
! priority to be given to the reprovisioning of government buildings; and 
! a sophisticated network of footbridges and tunnels to enhance connectivity between the 

site and the surrounding. 
 
Moreover, it is expected that air ventilation would be much improved and noise pollution much 
reduced because of the purpose-built new structures.   
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Phased Development of the site Master Layout Design 

  
Conceptual Design of the Community Center 

(Picture and graphic source : URA public information) 

 
The design concepts were based on a plot ratio of 7.98, which is in full compliance with the 
Hong Kong Planning Standards and Guidelines and requirements of Outline Zoning Plan.  
However, after considering carefully all views expressed by various quarters of the community 
and a cautious assessment of the financial risks, a lower the plot ratio to 7.5 including provision 
of all the community facilities was adopted. 
 
Economic Effect 
 
With a total development cost of over $30 billion, Kwun Tong Town Centre is the most 
challenging development ever undertaken.  Despite the high financial risk involved, the scheme 
was decided to press on with the community-friendly design not only for the good of the local 
community but also a host of socio-economic benefits for the wider community of Hong Kong.  
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According to a survey by the University of Hong Kong commissioned by the URA, Kwun Tong 
Town Centre project will bring about, on average, an additional growth of 0.11 percent in the 
gross domestic production each year throughout the 12-year redevelopment period or a total of 
1.32% growth by the year the project completed.  This is considered a rather significant 
contribution from one single project.  Moreover, about 3,308 job opportunities in construction, 
surveying, finance, real estate and insurance will be created during the redevelopment period, 
thereby reducing the unemployment rate in Hong Kong during the same period by 0.09 %. 
 
In addition, some 17,314 new job vacancies will be created in Kwun Tong upon completion of 
the project, because of the additional provision of floor area in shopping mall, street shops, and 
hotel and office complex in the new development. This is almost five times the number of jobs 
now available in the redevelopment area,  
 
Implementation 
 
The Kwun Tong Town Centre redevelopment scheme was eventually commenced in 2012.  
Acquisition of private interest was undertaken and the successful rate was over 80%.  The 
Government then exercise its statutory power under the relevant law to resume the remaining 
land interest in order to clear all the ownership title of the site within the Phase I.  The buildings 
within the site are currently under demolition and building works will be commenced sooner 
early next year. 
 
Conclusion  
 
The successful of this project relies on the well prepared and arranged preliminary work 
including the prolonged public consultation, public engagement and the support of the local 
people.  Urban renewal is always a difficult and complicate process in a city, the successful of 
the Kwun Tong Town Centre earmarked a new era of urban renewal milestone in Hong Kong.   
 
 
 
 
 

***************  End  **************** 
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